
Personal Budget




Project Name: Miller’s Firm Office
Project Location: 4174  Bridge Street, Lecanto, FL 34461
Start Date: May 24, 2030						              End Date: July 24, 2031
Budget: $1,050,000
	Major Investments

	Description
	Budget
	Actual
	Advance
	Variance
	Status

	Land Cost
	$700,000
	$500,00
	$200,00
	$200,00
	Completed

	Land Registration
	$300,000
	$150,000
	$80,000
	$50,000
	In Progress

	Electricity Connection
	$10,000
	$8,500
	$5,500
	$4,000
	Not Started

	
	
	
	
	
	

	Total:
	$1,010,000
	$658,500
	$285,500
	$254,000
	

	

	Off-site Investments

	Description
	Budget
	Actual
	Advance
	Variance
	Status

	Sand
	$3,000
	$2,000
	NA
	$1,500
	Not Started

	Concrete
	$5,000
	$4,500
	$3,000
	$2,500
	In Progress

	Doors & Windows
	$2,000
	$1,500
	NA
	$1,000
	Completed

	Total:
	$10,000
	$8,000
	$3,000
	$5,000
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